Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Team ID	LTVIP2026TMIDS74706
Project Name	**Empowering India:** Analysing the Evolution of Union Budget Allocations for Sustainable Growth
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a team, we collect relevant cosmetics data (brands, reviews)	2	High	Bhaskar, Gowtham, Yaswanth, Sai Durga
Sprint-1	Data Collection	USN-2	As a team, we load and organize the collected data	1	High	Bhaskar, Gowtham, Yaswanth, Sai Durga
Sprint-2	Data Preprocessing	USN-3	As a team, we clean missing values in the dataset	3	High	Bhaskar, Gowtham, Yaswanth, Sai Durga
Sprint-1	Data Preprocessing	USN-4	As a team, we handle categorical data for analysis	2	Medium	Bhaskar, Gowtham, Yaswanth, Sai Durga
Sprint-2	Model & Insights	USN-5	As a team, we build the Tableau dashboards	5	High	Bhaskar, Gowtham, Yaswanth, Sai Durga

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Model & Insights	USN-6	As a team, we test the dashboards and validate insights	3	High	Bhaskar, Gowtham, Yaswanth, Sai Durga
Sprint -2	Deployment	USN-7	As a team, we design working HTML pages for embedding	3	Medium	Bhaskar, Gowtham, Yaswanth, Sai Durga
Sprint -2	Deployment	USN-8	As a team, we deploy the dashboards online using Flask	5	High	Bhaskar, Gowtham, Yaswanth, Sai Durga

Total Story Points:

Sprint-1: 8
Sprint-2: 16
Total: 24

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	5 Days	6 February 2026	10 February 2026	8	10 February 2026
Sprint-2	16	5 Days	11 February 2026	15 February 2026	16	15 February 2026

Velocity:

Total Story Points = 24
Number of Sprints = 2
Velocity = 24 / 2 = 12 Story Points per Sprint

Average Velocity per Day:

Sprint Duration = 5 Days
Velocity per Day = 12 / 5 = 2.4 Story Points per Day

Burndown Chart: